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PHMC Contract Overview

R. M. Nichols, President and Chief Executive 
Officer/(509) 376-1998

Burn prop for Hydrogen course at 
HAMMER Training Facility
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Safeguards and Security (SAS) 
received the Superior Star Award at 
the National Voluntary Protection 
Programs Participants’ Association 
Conference in San Antonio, Texas

Reduced Pressure Backflow Assembly 
(RPBA) recently installed on Project 

L-399, “T Plant Potable and Raw Water 
Line Replacement”
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Top FY 2009 Accomplishments

Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of August 2009.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective progress against the contract with RL; project 
cost summary analysis; and overviews of safety and critical issues that identify the high-level challenges to 
achieving cleanup progress.

Safeguards and Security (PBS RL-0020)
• Completed construction of the Interim Storage Area Protected Area on schedule and under budget.  

• SAS Non-Patrol employees reached one million hours without a Days Away From Work case.

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

• Closure Services and Infrastructure
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• Completed installation of a potable water system at 609 Fire Station 91 (Project L-645, 609 Fire Station 
91 Potable Water System).

• Completed refurbishment of a section of existing potable water distribution system in the 200 East Area 
which furnishes water from the Water Treatment Plant north to B-Plant, which then forms a loop to the 
Hot Semi Works, the 200 East Tank Farm facilities, and the Waste Treatment Plant (Project L-449, 
Mortar Line 12-Inch Water Line – Baltimore).  

• Completed  Project L-658, Construct 2 Salt/Sand Sheds in 200 East and 300 Area, which protects 
stockpile of salt and sand used on road surfaces during winter months to mitigate snow and ice 
conditions.

• Completed  Project L-614, Repeater Sites Safety Renovations, which included extending the useful life 
of four buildings and their related systems and equipment used to shelter and provide a controlled 
environment required to operate Hanford Site radios and telecommunications. 

• Received two cranes and three ambulances.

• HAMMER

– HAMMER achieved one million hours without a Days Away From Work case in January.

– Recorded over 9000 individual course completions, continuing a level of training service at slightly 

greater than 200% over the FY 2008 level.

– HAMMER completed 99.9% of its scheduled American Recovery and Reinvestment Act (ARRA) 

courses.
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Notable August Accomplishments

Safeguards and Security (PBS RL-0020)

• Conducted four force-on-force training exercises in support of Interim Storage Area (ISA) Protected 
Area activation.

• Hanford Patrol won the Northwest Regional Pistol Championships.

• Completed Emergency Vehicle Obstacle Course training on new special vehicles for Special Police 

General Site Services
• Completed the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone 

M-026-01S, “Submit Annual Summary Land Disposal Report,” ahead of schedule.  

• Completed the WiMax Pilot Project ahead of schedule.

• Completed and delivered the Hanford Management Plan, Site Wide Safety Program Plan (HNF-MP-41080).

• Completed and delivered the Beryllium Program Site Wide Plan in June. 

• Completed 94 public tours of the Hanford Site and B Reactor. 

– Tours kicked off on April 21, 2009, and last tour was conducted on August 22, 2009.  

Top FY 2009 Accomplishments, continued
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• Completed Emergency Vehicle Obstacle Course training on new special vehicles for Special Police 
Officers (SPOs) levels II and III.

• Completed certification testing of intrusion detection components employed within the 200 East ISA 
Protected Area perimeter intrusion detection and assessment system.

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

• Closure Services and Infrastructure

– Completed definitive design and bid package preparation for L-688, Roof Replacement for 339A and 
3220 Buildings).

• HAMMER

– HAMMER hosted visits from key leadership within the Department of Energy including Secretary 

Steven Chu, Deputy Secretary Daniel Poneman, Under Secretary of Energy Kristina Johnson, and 

Assistant Secretary of Environmental Management Ines Triay



PHMC Performance Report                                                                                    August 2009
Section A Overview

Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.

NOTE:  Fiscal Year 2009 started October 1, 2008.  These charts reflect the work scope of the PHMC with 
the Plateau Remediation Contract scope removed.  Both the current and the historic data have been 
revised to reflect the PHMC scope.  

Total OSHA Recordable Case Rate: 

The OSHA recordable rate spiked again 
in August.   As a result, the overall rate 
has remained stable over the last five 
years.  
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(Aug 08 - Feb 09)

OSHA Days Away From Work (DAFW) Case Rate: 

Goal = 0.0 

The DAFW case rate remains stable, for 
the whole of FY 2009. 
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Safety Overview, continued

First Aid Case Rate: 

The first aid rate remains stable as it 
has since 2005.
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Days Away Restricted/Transferred (DART) Case Rate: 

DART case rate showed a slight 

improvement in early FY 2009, but 

was not able to return to the rate 

reached between 07 and 08.
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Schedule/Cost Performance  ($M)

Both Current Month and Fiscal Year to Date performance is presented below.  Variances addressed are at the 
Fiscal Year to Date level.

Budgeted 

Cost of Work 

Scheduled

Budgeted Cost 

of Work 

Performed

Actual Cost of 

Work 

Performed

Schedule 

Variance 

Cost 

Variance 

Budget At 

Completion  

(FY 2009)

RL-0020 Safeguards & Security $4.4 $5.0 $4.1 $0.6 $0.9 $59.6

RL-0040 Nuclear Facility D&D, Remainder of Hanford $3.7 $2.8 $1.2 -$1.0 $1.5 $19.4

RL-0041 Nuclear Facility D&D, River Corridor Project $0.1 $0.1 $0.0 $0.0 $0.0 $0.3

RL-0044 B Reactor $0.0 $0.0 $0.0 $0.0 $0.0 $0.2

RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.2 $0.2 $0.2 $0.0 $0.0 $0.7

General Site Services $11.7 $11.3 $8.2 -$0.4 $3.1 $152.4

Subtotal Sub-project Work scope $20.1 $19.4 $13.7 -$0.7 $5.7 $232.5

Total Work For Others $10.8 $10.8 $18.1 $0.0 -$7.3 $87.6

Total FH Contract Work scope $30.9 $30.2 $31.8 -$0.7 -$1.6 $320.1

Variance threshold is +/- $1M or 10%

Current Period (August)

Budgeted 

Cost of Work 

Scheduled

Budgeted Cost 

of Work 

Performed

Actual Cost of 

Work 

Performed

Schedule 

Variance 

Cost 

Variance 

Budget At 

Completion   

(FY 2009)

RL-0020 Safeguards & Security $59.6 $59.5 $57.2 -$0.1 $2.3 $59.6

RL-0040 Nuclear Facility D&D, Remainder of Hanford $19.4 $18.6 $17.1 -$0.9 $1.5 $19.4

RL-0041 Nuclear Facility D&D, River Corridor Project $0.3 $0.3 $0.3 $0.1 $0.0 $0.3

RL-0044 B Reactor $0.2 $0.2 $0.1 $0.1 $0.0 $0.2

RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.7 $0.7 $0.7 $0.1 $0.0 $0.7

Fiscal Year 2009 To Date 
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FYTD Schedule Performance: Fiscal year to date contract schedule performance reflected a -$1.7M/-0.6 
percent unfavorable variance, which is within reporting thresholds.

FYTD Cost Performance: Fiscal year to date cost performance reflected a +$12.0M/+3.8 percent variance.  
The most significant cost variance is discussed in Section D, General Site Services. 

RL-0100 Richland Comm & Reg. Supt. - B Reactor $0.7 $0.7 $0.7 $0.1 $0.0 $0.7

General Site Services $152.4 $151.5 $140.9 -$0.7 $10.7 $152.4

Subtotal Sub-project Work scope $232.5 $230.7 $216.3 -$1.8 $14.4 $232.5

Total Work For Others $87.6 $87.6 $90.0 $0.0 -$2.4 $87.6

Total FH Contract Work scope $320.1 $318.3 $306.3 -$1.7 $12.0 $320.1

Variance threshold is +/- $1M or 10%
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Schedule/Cost Performance, continued  ($M)

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09

Monthly BCWS 54.2 22.2 26.1 23.4 25.1 20.2 29.4 25.9 30.1 34.4 30.9 

Monthly BCWP 52.4 23.6 26.1 23.4 24.9 19.8 29.3 26.0 28.9 35.6 30.2 

Monthly ACWP 52.6 21.5 26.3 22.2 20.4 22.9 27.6 23.3 24.4 33.5 31.7 

FYTD BCWS 54.2 76.4 102.4 126.0 151.2 171.4 201.1 226.7 256.9 291.2 320.1 

FYTD BCWP 52.4 76.0 102.1 125.6 150.5 170.3 199.6 225.6 254.6 290.1 318.3 

FYTD ACWP  

0.0 

80.0 

160.0 

240.0 

320.0 

400.0 

0.0 

16.0 

32.0 

48.0 

64.0 

80.0 

F
Y

T
D

  P
e
rf

o
rm

a
n

c
e
   

 

M
o

n
th

ly
 P

e
rf

o
rm

a
n

c
e

Performance Status  
FYTD and Monthly ($M)
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Milestone Performance

Hanford Federal Facility Agreement and Consent Order (abbreviated and referred to as the “Tri-Party 

Agreement” ) milestones represent significant events in project execution.  The FY 2009 Enforceable 
Agreement milestone information provided herein is based upon the current baseline including RL-approved 
changes.  

The PHMC had only one Tri-Party Agreement milestone due in FY 2009: M-026-01S, Annual Hanford Land 
Disposal Restrictions Summary Report, due on April 30, 2009.  It was completed ahead of schedule.

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2009

1 0 0 0 0 0 0 1

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement

FYTD ACWP  52.6 74.2 100.3 122.5 142.9 165.8 193.3 216.5 241.0 274.5 306.3 
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Government Furnished Services/Items

Listed below are the remaining open RL action/commitments through August 23, 2009 (the end of the Fluor
Hanford contract). 

Ref ID GFS/GFI Commitment 

Date

Completed Date RL Letter No. Needed Contract Deliverable 

FH Letter No. & Date Completed

Responsibility

GF0149 Provide acceptance of hazard controls or direct 

additional actions within 90 days of receipt of the 

Contractor list(s)

8-Sep-2009 CD0599

List of closure facility hazards and 

established controls within 90 days of 

hazard identification

Due: As Required

FH-0600614 R3

Completed: June 8, 2009

Environment, Safety, 

Health, & Quality

GF0179 DOE to review plan assessments and provide 

comments within 45 days of receipt

16-Jul-2009 CD0698

Area Management Plans and Resource 

Management Plans Assessed for 

Implementation of the Comprehensive 

Land Use Plan (CLUP)

Due: June 1, 2009

FH-0901184

Completed: June 1, 2009

Closure Services & 

Infrastructure

GF0184 Issue a letter to each of the other primary site 

contractors informing them of PHMC's provision of an 

artifact pick-up service for items

Due: June 17, 2009

17-Jun-2009 CD0678

Open 4732A as a staging area

Due: July 15, 2009

FH-0900878

Completed: April 24, 2009

Richland Operations 

Center

GF0185 Approve Tour Execution Plan within 30 days after 

submittal

20-Apr-2009 CD0681

Draft Tour Execution Plan

Due: March 20, 2009

FH-0900469A R3

Completed: March 19, 2009

Richland Operations 

Center
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GF0191 Field Office approval of the Contractor worker safety and 

health program

Due: Within 90 days of submittal

8-Sep-2009 CD0598

The Contractor's 10 CFR 851 Worker 

Safety and Health Program Document

Due: Annually (12 months after last 

approval)

FH-0600614 R3

Completed: June 8, 2009

Environment, Safety, 

Health, & Quality

GF0204 RL will provide notification to Hanford Site Contractors of 

the PHMC role and expectations for support

Due: May 15, 2009

15-May-2009 CD0690

PBI-1.1a: Draft Hanford Site Interface 

Management Plan

Due: June 15, 2009

FH-0901273

Completed:  June 15, 2009

Project Systems & 

Support

Ref  ID Deliverable
Planned 

Date

Completed 

Date

FH Letter 

No.

Needed 

GFS/GFI
Responsibility

Contract Deliverables

Listed below are the open FH Contract Deliverable action/commitments due through August 23, 2009 (the end 
of the Fluor Hanford contract). 

No outstanding Deliverables remain   


